CITY OF CANTON
CONSTRUCTION PROJECT SUMMARY
AS OF MAY 31, 2016

this is also«

Qrig Est./Revised
Project Project Start Completion Budget/Est. Project To Date Change To Date Awarded Bal Budget Bal Commetits
(Engincer/Contractor) Date Date Amount Award Amounts Orders Pay ts g Remaining
Ml Creek Trails 2/21/2013 TBD $ 229900 $ 225605 $ - % 34483 $1911m $185,477 | Will not mabllize for anather 2 montha
(MHS Planning/Berry & Clay)
Cherry Creek Trails Grant 3/1/2014 TBD $ 123,460 § 172,074 $ - § 17429 $154,545 $104,031 |  Bidawerded to 5W Contracting;
Cherry Creck Park precohstruction meeting; possible
Ty LreekcPa mediflcations dlscussed
(TBD}
TXCDBG City Hall Remove Project complete; still holding
Arch Barriers 2/21/2005  12/31/2015 § 316,250 300,645 5 -5 277,339 $23,306 538,511 retzinage; not closed out
(Traylor & Assoc/IM Slicker)
Bid awarded to PRIRCIPIE IRQUSTral
Services; preconstruction meeting
Historic Water Tower Painting  11/7/2014 TBD s 150,000 $ 132,593 $ - S 5,545 $127,000 5144,405 6/13
{Brumley Prof Sves/TBD)
New City Hall 11/10/2014 5/1/2016 5 1,301,630 $ 836,764 $ 21,647 S 701,456 $156,956 $600,174
(Brumley Prof Svecs/Various) Sheetrock & framing complete
Trade Center IV Extension 4/10/2015 3/1/2016 $ 1,348,270 § 1,144886 § 19,118 § 655484 $504,310 $489,776
(Brumley Prof Sves/Athens Steel) Setting up forms to pour concrete
Survey for easement; project not
West Qutfall Phase 6 4/1/2016 TED s 50,000 $ 800 $ - s 300 S0 549,200 started yet
TBD
Supplies purchased; waiting on
Retaining Walls for Creek A471/2016 4/30/2006 S 25000 S 23421 S . s 10,695 $12,727 $14,305 contractor availability
Richland Chambers could be up to 1 month due to rain
Grant Administrator & Project
2015 Sidewalk Grant 4/10/2016 TBD $ 195,000 $ 247 8 -5 247 s $194,753 Engineer Selected
{Traylor/H & B/TBD)
Big Awarded to SPI Asphalt LLC: work
2016 Streets improvements TBD THO $ 180,000 $ 128,607 S - s 3,144 $125,463 5176856 in progress
SP1 Asphalt LLC
Artists Row Pavillion 472512016 TBD s 30,000 S 3,000 § - s 3,000 5c S27,000 | Concrete poured; work commencing
{Brumley/Crow/VZ Steel)
Hwry 18 Water Well Project  4/25/2016 TBD 5 430,000 S 12,000 $ B S 7,500 54,500 $422 500 Acquiring easements
{Brumley/TED)
FM 1255 Water Main Extensior  4/25/2016 TBD s 82,000 S 12,000 § - 3 9,000 $3,000 $73,000 | Final engineering design complete
{Brumley/TED)
Log Cabin Repairs 4/25/2016 5/5/2016 S 21490 $ 21,490 § - s 21,490 50 s0 Project complete

{Berry Custom Builders)




